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ECML TRANCHE2–AROUND2030

ECML PSU Phase 2

‘TfN Additional ECML Path’ TT

NCL-EDB Timetable Study

Northumberland Line

FBC

OBC | FBC

LDS Plat 4-6 Remodelling

Thorpe Park  
New Station

LDS Plat 7/13/17  
Remodelling

SOBC | FBC ECML LSI Phase 1

TRU HUD-LDS TRU LDS-YRK

Newark Flat Crossing

Dore Station Jn to  
Sheffield 3-tracking TRU BDI-LDS

Welwyn Viaduct  
Cap/Perf Scheme

TRU TT Change

SOBC | FBC

ECML LSI Schemes

ECML Capacity /  
Performance Schemes

HGT Class 800 Platform Work

NR to develop ‘IRP’ ECML South Schemes

OBC | FBC

TT Change

NCL Platform 12 OBC | FBC

ETCS L2 YRK-NCL
Phase 2 CP9

ETCS L2 LDS-YRK
Phase 2 CP9

HS2 Leeds & Sheffield  
Area Touch Points

ECML TT Change

TT Change

7th/8th ECML YRK-NCL Path

ECML TRANCHE3–MID2030s

Leamside Line Phase 2

Class 15x Fleet Replacement

Leamside Line Phase 1

‘Guiding Mind’ ECML  
TT Development

ECML ‘ESG’ TT Development

GRA Cap/Perf Scheme TT Change

Industry 
consultation

SOBC | FBC

FBC
YRK Capacity  
Enhancement

NR to develop  
‘TVCA’ Schemes

TVCA Capacity  
Enhancement Schemes

NTR-EAG W12
Gauge Clearance

ETCS L2 YRK-NCL
Phase 1 CP8TVCA TT ChangeHPL Station Enhancement

TVCA Capacity Enhancements

Industry 
consultation

Industry
consultation

Durham Coast Platform Lengthening

SUN Station Enhancement

NTR-NCL ‘early’ interventions
- Stillington Branch
- Tyne Yd/Bensham
- NCL 2 x 200m Bays
- NTR Capacity improvements

TimetableDevelopment InfrastructureEnhancement Timetable IntroductionFundingRequirement SchemeDevelopmentTimetableConsultation RollingStockChanges On Site/Committed Budgeted/ Designed/ CP6Scheme/  
PendingFinal Approval

ECMLConnectivity
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9th ECML YRK-NCL Path

OBC | FBC

NCL new platform 13

DAR 2nd S/bound through platform

NTR Grade separated junction

Industry 
consultation

ECML LSI Phase 2

HUN-W’walton Cap/Perf Sch

DON Freight Avoider

DAR New Platforms

‘TVCA’ TT Development

SOBC | FBC

TRU TT Change

MBR Station Enhancement

ECML Services and Infrastructure - Appendix 1


