

ERP Appendix 4: Schemes that can start construction within 2-4 years

Date updated	Ref	Scheme Name	SDC Name (if applicable)	Construction on site by 2024/25	Mode/Network	Type	Location
08/06/2020	ERP_04.01_Road	A56 Hoole Road Corridor		2024/25	Local Road Network	Active/Sustainable	Cheshire and Warrington & Welsh Government
08/06/2020	ERP_25.02_Rail	Cheshire & Potteries - Crewe Hub Transfer Deck	HS2 Ref	2024/25	Rail	Rail/IST	Cheshire and Warrington & Welsh Government
09/06/2020	ERP_25.03_Rail	Cheshire & Potteries - Crewe Hub Multi Modal	HS2 Ref	2024/25	Rail	Rail/IST	Cheshire and Warrington & Welsh Government
11/06/2020	ERP_25.04_Rail	Cheshire & Potteries - Crewe Southern Link Road Bridge	HS2 Ref Case SDC2_v3.0_26_Road_Access to Crewe HS2 Improvements	2024/25	Rail	Rail/IST	Cheshire and Warrington & Welsh Government
12/06/2020	ERP_06.01_Other	Cumbrian Local Cycle and Walking Networks		2024/25	Other	Active/Sustainable	Cumbria
28/05/2020	ERP_06.03_Rail	Cumbrian Coast Line further development funding - Energy Coast Rail Upgrade	Ref case SDC2_v3.0_120_Rail_Energy Coast Rail Upgrade	2024/25	Freight Rail	Rail/IST	Cumbria
28/05/2020	ERP_06.05_Rail	Cumbria - Carlisle Station	Ref case	2024/25	Rail	Rail/IST	Cumbria
22/06/2020	ERP_06.10.LLM	Kendal Northern Access Route	MRN Ref case	2024/25	MRN	Road Upgrades	Cumbria
08/06/2020	ERP_06.16_Road	A590 Improvements - Phase 1	SDC2_v3.0_124_Road_A590 South Cumbria Improvements	2024/25	MRN	Road Upgrades	Cumbria
26/06/2020	ERP_28.02_RIS	Accelerated development and delivery of RIS2 schemes		2024/25	SRN	Road Upgrades	Highways England
22/06/2020	ERP_06.04_MRN	A582 Dualling	MRN Ref case	2024/25	MRN	Road Upgrades	Lancashire, Blackburn and Blackpool
01/07/2020	ERP_06.19_Road	M55 to Heyhouses Link		2024/25	MRN	Road Upgrades	Lancashire, Blackburn and Blackpool
01/06/2020	ERP_09.01_Rail	Lancashire - Midge Hall Station	SDC2	2026/27	Rail	Rail/IST	Lancashire, Blackburn and Blackpool
08/06/2020	ERP_10.01_Road	A558 Dualling, Daresbury	SDC2_v3.0_161_Road_A558_Daresbury_Expressway improvements	2024/25	MRN	Road Upgrades	Liverpool City Region
08/06/2020	ERP_10.03_Road	St Georges Gateway		2024/25	Local Road Network	Road Upgrades	Liverpool City Region
28/05/2020	ERP_10.07_Rail	Liverpool City Region - Access for All		2024/25	Rail	Rail/IST	Liverpool City Region
22/06/2020	ERP_10.10_LLM	The Rocket Junction	MRN Ref case	2024/25	MRN	Road Upgrades	Liverpool City Region
08/06/2020	ERP_10.10_Rail	Liverpool Central		2024/25	Rail	Rail/IST	Liverpool City Region
22/06/2020	ERP_07.05_MRN	A1079 Dualling	MRN Ref case	2024/25	MRN	Road Upgrades	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
30/06/2020	ERP_07.04_Road	A1079/A164 Jock's Lodge junction	LLM Ref Case	2024/25	MRN	Road Upgrades	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
08/06/2020	ERP_12.02_Road	Europarc Bus Bridge		2024/25	Local Road Network	Active/Sustainable	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
08/06/2020	ERP_12.06_Road	A180 International Gateway Improvements	SDC2_v3.0_104_Road_A180	2024/25	SRN	Road Upgrades	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
08/06/2020	ERP_13.02_Road	Melton Ross Bridge Replacement		2024/25	Local Road Network	Maintenance/Renewals	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
11/06/2020	ERP_14.05_Road	A65 Coniston Aire Bridge Scheme		2024/25	MRN	Road Upgrades	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
15/06/2020	ERP_14.11_Other	Selby Local Cycling and Walking Infrastructure Plans (LCWIPs)		2024/25	Other	Active/Sustainable	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
15/06/2020	ERP_14.12_Other	Scarborough Local Cycling and Walking Infrastructure Plans (LCWIPs)		2024/25	Other	Active/Sustainable	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
15/06/2020	ERP_14.13_Other	Harrogate Local Cycling and Walking Infrastructure Plans (LCWIPs)		2024/25	Other	Active/Sustainable	N Lincs, NE Lincs, Hull, York, E Riding and N Yorks.
12/06/2020	ERP_21.01b_Rail	Hull Track Renewals		2024/25	Rail	Rail/IST	NPR
12/06/2020	ERP_21.01f_Rail	NPR - Doncaster	NPR ref	2024/25	Rail	Rail/IST	NPR
08/06/2020	ERP_16.01_Road	Sheffield / Rotherham Innovation Corridor	Ref case SDC2_v4.0_254_Road_Sheffield_Rotherham	2024/25	Local Road Network	Road Upgrades	Sheffield City Region & Peak District & Midlands Connect
22/06/2020	ERP_16.09_MRN	Shalesmoor Gateway - A61	MRN Ref case	2024/25	MRN	Road Upgrades	Sheffield City Region & Peak District & Midlands Connect
08/06/2020	ERP_18.01_Road	New Tees Crossing (including Portrack Relief Road as phase 1 potential start 2021/22)	LLM Ref case	2024/25	MRN	Road Upgrades	Tees Valley
08/06/2020	ERP_23.07_Rail	Network Rail LNE - Darlington North LSI	Ref case SDC2_v3.0_135_Rail_Darlington Stn Growth Hub	2024/25	Rail	Rail/IST	Tees Valley
01/06/2020	ERP_17.01_Rail	TfGM - Accessibility		2024/25	Rail	Rail/IST	TfGM

01/06/2020	ERP_17.02_Rail	TfGM - Lostock Park Additional Platforms		2026/27	Rail	Rail/IST	TfGM
01/06/2020	ERP_17.05_Rail	TfGM - Station Enhancements		2024/25	Rail	Rail/IST	TfGM
22/06/2020	ERP_17.07_LLM	Wigan East-West	MRN ref case	2024/25	MRN	Road Upgrades	TfGM
13/07/2020	ERP_17.08_MRN	Bredbury A560 MRN scheme		2024/25	MRN	Road Upgrades	TfGM
13/07/2020	ERP_17.09_MRN	Stockport Station - Greek St Bridge	Ref case	2024/25	Local Road Network	Rail/IST	TfGM
01/06/2020	ERP_22.02_Rail	TPE - New Infrastructure		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
01/06/2020	ERP_22.03_Rail	TPE - Platforms		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
28/05/2020	ERP_23.04_Rail	Network Rail - Merseyrail Station Enhancements		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
08/06/2020	ERP_23.09_Rail	Network Rail LNE - Swinton N&S Junctions		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
25/06/2020	ERP_27.07_Rail	TfN - Northumberland Line	Ref case	2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
20/07/2020	ERP_27.09_Rail	TfN - Doncaster Capacity		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
20/07/2020	ERP_27.10_Rail	TfN - Leeds Capacity		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
20/07/2020	ERP_27.11_Rail	TfN - Sheffield Capacity		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
20/07/2020	ERP_27.12_Rail	TfN - York Capacity		2024/25	Rail	Rail/IST	TfN Strategic Rail & Network Rail
07/06/2020	ERP_11.03_Road	Sunderland STC Phase 5 - linking the City to the Port	SDC2_v3.0_249_Road_Sunderland_Strategic_Transport_Corridor	2026/27	MRN	Road Upgrades	TfNE and Scotland
08/06/2020	ERP_11.13_Road	A19 Lane Gain / Drop	SDC2_v3.0_42_Road_A19_Improvements_(Killingworth_to_Silverlink)	2024/25	Local Road Network	Road Upgrades	TfNE and Scotland
08/06/2020	ERP_11.15_Road	A193 Wallsend Road Bridge		2024/25	Local Road Network	Maintenance/Renewals	TfNE and Scotland
12/06/2020	ERP_11.19_Road	A185 South Tyneside		2024/25	MRN	Road Upgrades	TfNE and Scotland
07/06/2020	ERP_11.21_Road	Sunderland Strategic Transport Corridor Phase 4	Ref case SDC2_v3.0_249_Road_Sunderland_Strategic_Transport_Corridor	2024/25	MRN	Road Upgrades	TfNE and Scotland
22/06/2020	ERP_11.30_MRN	Blyth Relief Road	MRN Ref case	0	MRN	Road Upgrades	TfNE and Scotland
22/06/2020	ERP_20.02_MRN	A650 Tong Street	MRN Ref case	2024/25	MRN	Road Upgrades	WYCA
12/06/2020	ERP_20.05_Other	Leeds Future Mobility Zone		2024/25	Other	Other	WYCA
08/06/2020	ERP_20.06_Road	M62 J32 Improvements	SDC2_v3.0_75_Road_M62_Junctions_32_to_30_wbound	2024/25	SRN	Road Upgrades	WYCA
08/06/2020	ERP_20.09_Road	Outer Ring Road North West Leeds Package	SDC2_v3.0_69_Road_Leeds_NWQ_improvements	2024/25	Local Road Network	Road Upgrades	WYCA
08/06/2020	ERP_20.10_Road	Outer Ring Road North East Leeds Package	Supports SDC2 East - West movement (M6-A1 work)	2024/25	Local Road Network	Road Upgrades	WYCA
28/05/2020	ERP_20.14_Rail	WYCA - Leeds Station	Phase 1 ref case SDC2_v3.0_12_Rail_Leeds_Station	2024/25	Rail	Rail/IST	WYCA
28/05/2020	ERP_20.15a_Rail	WYCA - Leeds Bradford Airport	Ref case	2024/25	Rail	Rail/IST	WYCA
13/07/2020	ERP_20.15b_Rail	WYCA - Thorpe Park & White Rose Station		2024/25	Rail	Rail/IST	WYCA
28/05/2020	ERP_20.16_Rail	WYCA - Stations Accessibility		2024/25	Rail	Rail/IST	WYCA
28/05/2020	ERP_20.18_Rail	WYCA - TRU Stations Facilities		2024/26	Rail	Rail/IST	WYCA
22/06/2020	ERP_20.19_MRN	A1237 Dualling	MRN Ref case	2024/25	MRN	Road Upgrades	WYCA
17/07/2020	ERP_20.21_Rail	TfN Depot Capacity (Shipley)		2024/25	Rail	Rail/IST	WYCA