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Section 1 provides an executive summary of TfN’s Risk Environment and Emerging Risks, key changes to the register since 
the last risk review, TfN’s 2023/24 milestones and corporate risk dashboard. 

Executive Summary 
 

1.1 TfN’s Risk Environment and Emerging Risks 
 

1.1.1 Recognising the current fiscal environment including the cost of inflation, TfN are closely monitoring funding risks and 
budget expenditure. There is a risk at functional level to manage and monitor budget assumptions and there is a 
corporate risk relating to medium term sustainability.  

 
1.1.2 TfN received an additional £710,000 of grant funding to deliver the TfN offer. A working group has been established to 

manage alignment of the individual workstreams across the organisation, as part of this, risks and actions are being 
considered across TfN. TfN continue to engage with partners across the region to fully scope the offer we can bring to 
support local transport planning. 
 

1.1.3 In September 23, TfN will be relocating the head office space. Risks and actions are being considered in relation to the 
office move. A working group has been established to discuss progress with the move.  
 

1.1.4 TfN continue to monitor the political environment, particularly with the upcoming general election and how this may 
impact on the delivery of TfN’s objectives.  

Key Changes to the Corporate Risk Register 
 

1.1.5 The format of the CRR has been updated and corporate risks are no longer reported in themes, to ensure visibility of 
all TfN’s corporate risks.  

 
1.1.6 The Strategy, Analysis and Communication Director and the Rail/Roads Director commenced TfN in February 23. 

Ownership of all relevant risks and actions have been transferred to them.  
   
1.1.7 Two new risks have been identified, 996 - TfN business continuity is disrupted during the office move and 999 - 

mismatch between TfN offer and TfN resources.  
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1.1.8 Opportunity O-913, TfN continues to develop and enhance services is closed, as additional funding now received to  
enhance the TfN offer to partners.  

 
1.1.9 Opportunity O-915, Simplification of TfN processes is closed following the embedding of TfN’s new operation model. 

Risk 920 remains open to ensure compliance with TfN policies and processes is maintained. 
 
1.1.10 Risk 641, Alignment of STP with workstreams is closed as no longer applicable. TfN now have STP 2 draft approved 

by Board in March 23 and aligned to business plan for 23/24. 
 
1.1.11 Risk 918, Loss of knowledge is closed. Duplication is incorporated as part of risk 643, recruitment and retention of 

staff. 
 
1.1.12 Risk 884, Legal and commercial restrictions, risk is closed as TfN has a new process to manage this and the work is 

considered to be business as usual. A new risk has been identified at functional level in relation to embedding the 
process. 

 
1.1.13 Risk 643 Recruitment and retention of staff, reduced current probability from medium to low due to turnover has 

reduced now that TfN has greater certainty in terms of its funding allocation and recruitment of the vast majority of 
current vacancy is progressing.  

 
1.1.14 Risk 881 Endorsement of STP refresh, reduced current probability from medium to low and target from low to very 

low due approval of draft STP at board March 23. 
 
1.1.15 Risk 916 Delivery of medium-term sustainability, risk rearticulated, reduced current probability from very high to 

medium and impacts increased from high to very high to represent material variations. 
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Key Milestones 
 

1.1.16 Our key milestones monitor and measure our progress and performance and ensure that we provide value for money. 
The milestones that we have adopted for 2023/24 are set out below: 

 
Milestone Detail Delivery 

1 Consult on a revised Strategic Transport Plan Summer 2023 
2 Publish Connected Mobility Strategy Summer 2023 
3 Secure adoption of revised Strategic Transport Plan December 2023 
4 Rail Reform – Issue Proposition for the North December 2023 
5 Provide annual STP action plan March 2024 
6 Update Future Transport Scenarios March 2024 
7 Consult on, and then publish final Strategic Rail Report March 2024 
8 Ensure a strong case is forwarded for recommended RIS investment in the North March 2024 
9 Publish TfN’s Bus Policy position. March 2024 

10 Implement an online local public transport data toolkit March 2024 

11 Develop a submission to government that identifies opportunities to build on TfN’s 
technical capabilities March 2024 
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Corporate Risk Dashboard   
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Section 2 provides a detailed analysis of each risk, the mitigating actions that have been adopted, and the mitigation level of 
control, as it is important to understand the extent to which TfN is able to influence or control the risk outcomes. 

Qualitative Risk Analysis of TfN’s Corporate Level Risk 
 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

916 
Material variations from the funding planning assumptions 
that underpin medium term sustainability 

Finance 
Director All 19 19  

ID Control Level and Action Description Owner Due 

2670 High - Engagement with stakeholders to ensure the case for TfN’s funding is supported 
by all Board members (Political and Business leaders), and amongst the North's MPs. 

Chief Executive 
Officer Mar 24 

2671 Medium - There is structured engagement with government officials and decision-
makers. 

Chief Executive 
Officer Mar 24 

2672 Medium - TfN and DfT collaborative working to develop a revised version of 
Memorandum of Understanding. 

Chief Executive 
Officer Closed 

2673 
Medium - TfN to demonstrate that it delivers value for money, maximises the efficiency 
of taxpayer money and provide additional value and benefit for Partners in the North of 
England through a prioritised and sustainable business plan. 

Chief Executive 
Officer Mar 24 

2674 Medium - TfN to explore wider funding opportunities through development of Centre of 
Excellence proposition. 

Strategy, 
Analysis & 
Comms Director 

Closed 

2675 Medium – Early and continuous engagement with DfT in relation to business planning 
and subsequent performance. 

Chief Executive 
Officer Mar 24 

2676 Fallback Plan - Conclude budget and business planning based on funding allocation. 
Finance 
Director Mar 24 
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

310 
There is a risk that TfN could have a reduced role in the 
rail industry following the implementation of rail reform 
including the role with Great British Railway. 

Rail/Roads 
Director 2,4 19 17  

ID Control Level and Action Description Owner Due 

1638 

High - TfN is working with the GBR transition team to work on a more detailed proposal as 
to how the white paper might be delivered in the North and are working to develop TfN 
proposition to define what our role would be in the rail industry going forward to present 
to GBR Transition team.   

Rail/Roads 
Director Dec 23 

983 

High - TfN has established a rail-reform programme board from April 22 chaired by TfN's 
CEO. The programme board provides a programme of work to develop the partnership 
between TfN and GBR, defining TfN's future role on rail and its interface with the WISP 
(whole industry strategic plan). 

Rail/Roads 
Director Ongoing  

2841 NEW: Medium - Rail North committee has agreed the establishment of a Northwest 
business unit and currently in the process of implementing that business unit. 

Rail/Roads 
Director Aug 23 

2637 Fall-back Plan - Use rail-reform programme to strengthen TfN's relationships and position 
with GBRTT. 

Rail/Roads 
Director Mar 24 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

296 
There is a risk of disconnect between TfN's 
statutory powers/remit and stakeholder 
expectations.  

Chief Executive 
Officer All 18 15  

ID Control Level and Action Description Owner Due 

949 Medium - There is continuous engagement with stakeholders, and partners, to continue 
to represent ‘One Voice’ for the North. 

Chief Executive 
Officer Ongoing 
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

647 

The publication of the IRP has set out the Government's 
proposals in respect of NPR, TRU and HS2: it also sets out 
the need for further work to be undertaken. There is a risk 
that individual programmes are not aligned and expected 
benefits not realised. 

Rail/Roads 
Director 4, 7 18 15  

ID Control Level and Action Description Owner Due 

2510 Medium - Secure TfN's membership at programme boards to influence TfN's desired 
outputs as defined in the STP. 

Rail/Roads 
Director Nov 23 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

880 
TfN are unable to provide the ‘One Voice’ for the 
North in relation to strategic transport investment 
priorities, and policy positions. 

Chief Executive 
Officer All 18 15  

ID Control Level and Action Description Owner Due 

2494 High - As part of the second Strategic Transport Plan work, maximise utilisation of 
existing forums to ensure Partners are actively engaged. 

Strategy, Analysis 
& Comms Director Ongoing 

2496 
Medium - There is continuous engagement with Members and constituent 
authorities, stakeholders, and partners, to continue to represent the ‘One Voice’ for 
the North. 

Chief Executive 
Officer Ongoing 

2635 High - Use established governance, to ensure that TfN activity continues to meet the 
priorities agreed by TfN Board. 

Strategy, Analysis 
& Comms Director Ongoing  

2740 High - Maintain and enhance the recently developed EVCI evidence base, owned by 
TfN. Rail/Roads Director  Closed 

2741 
Medium - Partners with the application of the EVCI evidence base in promoting 
provision of EV infrastructure across all areas of the North, developing EVCI 
infrastructure plans and securing funding. 

Rail/Roads Director Closed   

2742 
Medium - Co-ordinating engagement with DfT, Office for Zero Emissions, Electricity 
Distribution Network Operators, National Highways and Local Partners via the EVCI 
steering group. 

Rail/Roads Director Closed 
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2511 Medium - TfN continue to chair the new TRU stakeholder forum that will directly 
influence the TRU programme board. 

Rail/Roads 
Director Ongoing 

2547 Medium - TfN using its role on the North of England integration board to ensure 
alignment of benefits. 

Rail/Roads 
Director Ongoing 

2639 Medium - Use NPR Sponsor Board as a mechanism for working with DfT to address 
programme alignment issues. 

Chief Executive 
Officer Ongoing  

2782 Medium - Ensure STP reflects TfN's desired outcome for the rail network and is 
supported by evidence. 

Rail/Roads 
Director Dec 23 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

879 

Despite our statutory status there could be a 
material change in government's commitment to 
STB's/ reduction of remit and powers of TfN or a 
change in views/ approach as to how STB's 
function. 

Chief Executive 
Officer All 17 17  

ID Control Level and Action Description Owner Due 

2489 Medium - There is structured engagement with government officials and decision-makers. 
Chief 
Executive 
Officer 

Mar 24 

2490 Medium - TfN continue to respond to any DfT proposals and develop a revised version of 
Memorandum of Understanding (MOU) between DfT and TfN. 

Chief 
Executive 
Officer 

Closed 

2491 
Medium - TfN to demonstrate through priorities identified in the Business Plan that it delivers 
value for money, maximises the efficiency of taxpayer money and provides additional value 
to its partners (nationally and across the North) that realises benefit to the North of England. 

Chief 
Executive 
Officer 

Mar 24 

2492 Fall-back Plan - Maximise the input and contribution of Partnership Board through increased 
engagement and consultation. 

Chief 
Executive 
Officer 

Ongoing 
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2493 Medium - Engagement with other Statutory Transport Bodies (STB’s) to identify areas of 
common interest and opportunities for collaboration. 

Chief 
Executive 
Officer 

Ongoing 

 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

643 
TfN’s is unable to recruit and retain suitable staff to 
deliver the 2023/24 business plan and medium to long 
term TfN objectives. 

Head of 
Human 
Resources 

 
All 17 17  

ID Control Level and Action Description Owner Due 

1566 

High - Update People Strategy (People Management Framework) aligned to the 
outcomes of the ongoing change agenda and timescales. This may include, reward, 
workforce/skills planning, exit interviews, succession planning, recruitment and 
selection, talent, and performance management. 

Head of Human 
Resources Ongoing 

1568 Medium - To continue to brief and update staff through the monthly updates, regular 
bulletins, Team talks, intranet, employee forum and SMT meetings.  

Head of Human 
Resources Ongoing 

2488 Medium - Work with the HR and Skills Team to provide development and training 
opportunities within TfN e.g., non-technical skills in the TAME team. 

Strategy, Analysis 
& Comms Director Closed 

2537 High - Full and proper consultation with UNISON - to continue regular formal meetings. 
Head of Human 
Resources Ongoing 

2786 Fallback Plan - Recruitment of temporary consultants to ensure delivery of the 
business plan if required. 

Head of Human 
Resources Ongoing 

2843 NEW: Medium - Rollout of employee engagement survey across TfN. 
Head of Human 
Resources Sep 23 

2844 NEW: High - Fostering the right culture for TfN success and ensure integrity within 
organisational values through all members of OBT and SMT. 

Chief Executive 
Officer Ongoing 

2663 
NEW: High - All leavers (internal or consultants) to produce clear handover 
documentation and discuss outstanding work with managers through regular catch 
ups. 

Head of Human 
Resources Ongoing 
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

309 

The long-term effect of Covid-19/current fiscal environment 
may impact on the viability of train services and future 
investment decisions. The pandemic has changed travel 
patterns and behaviours and therefore service and 
investment decisions will need to reflect new markets and 
emerging evidence of demand. 

Rail/Roads 
Director 7 17 17  

ID Control Level and Action Description Owner Due 

980 
Low - To continue to use TfN's influence in the monthly Rail North Partnership Board, Rail 
North Committee to shape the re-introduction of services, and infrastructure developments 
and re-build passenger confidence. 

Rail/Roads 
Director Ongoing 

981 
Medium - To continue with the close working relationship and communication with TfN 
member authorities on deliverables and risks - feeding back information through TfN 
governance structures. 

Rail/Roads 
Director Ongoing 

1578 Medium - To continue to track train service performance and delivery via regular reporting 
dashboards. 

Rail/Roads 
Director Closed 

1579 
Medium - Strategic Rail and Rail North Partnership (RNP) to work together to support 
Network Rail and Operators in producing and monitoring recovery plans that meet 
passengers’ needs and rebuild confidence. 

Rail/Roads 
Director Ongoing 

2840 NEW: Medium - Working with TAME on a latent demand study looking at post covid demand 
information and ideas or stimulate demand. 

Rail/Roads 
Director Ongoing 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

300 
There is a risk that TfN fails to deliver Value for Money. Finance 

Director All 17 13  

ID Control Level and Action Description Owner Due 

962 
High - Clear and well documented processes and procedures are in place that are designed to 
be fully compliant with the financial scheme of delegation. External audit review and report on 
value for money on an annual basis. 

Finance 
Director Ongoing 
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

881 

TfN are unable to produce a draft STP that will be 
endorsed by TfN Board and government in time to 
consult and then adopt the plan by the end of 
2023. 

Strategy, Analysis 
& Comms Director 

1, 3, 5 17 8  

ID Control Level and Action Description Owner Due 

2498 
Medium - Continued direct and early engagement with partners and government 
departments over TfN's objectives and development of the approach to the Second 
STP. 

Strategy, Analysis & 
Comms Director Ongoing 

2499 Medium – Clear programme of activity developed for STP consultation and 
adoption and managing through SOG exec board and TFN board. 

Strategy, Analysis & 
Comms Director Dec 23 

2500 High - Work with partners to review and update Northern Power Independent 
Economic Review. 

Strategy, Analysis & 
Comms Director Jun 23 

2501 High - Manage interdependencies with Northern Power Independent Economic 
Review, which will run in parallel with STP2. 

Strategy, Analysis & 
Comms Director Jun 23 

2636 Fallback plan - Present second STP to July TfN board to allow further engagement 
with stakeholders.  

Chief Executive 
Officer Closed 

2780 
High - Engagement with external stakeholders on both NPIER and STP 2 and 
through to adoption end 2023, this incudes ports and airports in relation to 
international connectivity. 

Strategy, Analysis & 
Comms Director Dec 23 

 

963 High - Commissioning processes include OBT sign-off of expenditure, and explicit approval for 
expenditure against a schedule of delegations. 

Finance 
Director Closed 

1564 

High - Introductory finance training and ongoing support and challenge from the finance 
function in relation to budget and financial management. Where required continue to brief and 
update staff through the monthly updates, regular bulletins, employee forum, OBT and SMT 
meetings, with regards to budget setting, and other current uncertainties TfN is facing to keep 
them fully appraised and address any questions or concerns in a timely fashion. 

Finance 
Director Ongoing 



 
Page 15 of 22 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

640 
Inappropriate disclosure of confidential 
information may create a legal liability. 

Chief Executive 
Officer All 15 15  

ID Control Level and Action Description Owner Due 

1551 Medium - TfN has confidentiality agreements with Local Partners to set parameters for 
data usage, data protection, and responsibility for compliance. 

Head of Legal 
Ongoing 

1553 Medium - The Codes of Conduct for Members of Constituent Authorities state the 
circumstances in which information may be disclosed. 

Head of Legal 
Ongoing 

1554 Medium - TfN’s processes seek to restrict disclosure of confidential data via training and 
disciplinary procedures for deliberate or accidental data misuse. 

Head of Legal 
Ongoing 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

311 
Future timetable changes in the North reduce rail 
connectivity. 

Rail/Roads 
Director 7 15 15  

ID Control Level and Action Description Owner Due 

1581 Medium - TfN, working with Partners will continue to convey to Operators and the 
Department the key concerns of the regions.  

Rail/Roads Director Ongoing 

985 High - Blueprint for both ECML and Manchester have been established and will be 
further developed and updated. 

Rail/Roads Director Ongoing 

2638 Medium - Contribute and influence the work of the Leeds area study as part of the 
implementation of the IRP and linked to ECML future timetable. 

Rail/Roads Director Ongoing  
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

298 
There is a risk that TfN might be unable to make a 
timely, robust, credible, evidence-based case for 
investment in transport. 

Rail/Roads Director All 15 11  

ID Control Level and Action Description Owner Due 

953 

Medium - TAME staff are working closely with DfT officials to build confidence in 
the robustness of Analytical Framework tools, dedicating resources to 
responding to requests for information from DfT in a professional and timely 
manner. 

Strategy, Analysis & 
Comms Director Ongoing  

954 
High - Ensure programmes are realistic and achievable and are being re-
adjusted if required, without significantly impacting delivery against TfN’s core 
objectives. 

Strategy, Analysis & 
Comms Director Closed 

955 

Medium - Scope is being managed in consultation with DfT, TfN Partners and 
Peer Reviewers to ensure essential functionality for robustly representing 
transformation is prioritised and “added value” functionality is deprioritised 
where appropriate. This will ensure that the approach is proportionate for the 
stage of scheme development. 

Strategy, Analysis & 
Comms Director 

Closed 

957 High - TAME structure reviewed in line with 2023/24 business plan 
commitments.  

Strategy, Analysis & 
Comms Director Closed 

2502 
High - Strengthen TAME governance for more transparent prioritisation of 
activity. Initial prioritisation undertaken. To be reviewed and communicated 
regularly to programmes and partners. 

Strategy, Analysis & 
Comms Director Ongoing 

2503 Medium – A policy Development Framework is being updated to identify clear 
and consistent approaches to policy development across the organisation.  

Strategy, Analysis & 
Comms Director Dec 23 

2504 Medium - Use evidence to provide recommendations to the Secretary of State 
for Road Investment Strategy (3). Rail/Roads Director  Mar 24 

2505 Medium - Use evidence to provide recommendations to the Secretary of State 
for Rail Network Enhancements across the North.  Rail/Roads Director Ongoing 

2851 NEW: Medium - Use the STP/our evidence base/our capacity and 
capability to inform future investment rounds and statutory advice. Rail/Roads Director Ongoing  
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ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

877 

TfN is unable to influence the NPR Programme to ensure 
that agreed outputs are delivered in a way that works for 
the North and that the TfN Board and TfN Partners have 
appropriate involvement in NPR and the ability to influence 
its development. 

Chief 
Executive 
Officer 

4, 7 14 10  

ID Control Level and Action Description Owner Due 

2481 Medium – Agree with DfT regular engagement forums to ensure alignment with 
programme/ escalation of key issues.  

Rail/Roads Director Jul 23 

2640 Medium - NPR sponsorship agreement to be agreed between DfT ministers and 
TfN board. 

Chief Executive Officer Jun 23 

2686 High - Ensure stakeholder engagement strategy for NPR in place. Rail/Roads Director Closed 

2682 
NEW: Medium - Engagement with our partners so that they are aware of 
proposals and their views are fed back to the Department for Transport 
through the NPR Sponsor Board. 

Rail/Roads Director 
Mar 24 

2683 NEW: Medium - TfN restating the need for full HS2 and NPR networks as 
agreed by TfN board in the revised Strategic Transport Plan. 

Rail/Roads Director Dec 23 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

303 
TfN fails to comply with applicable law or exceeds its 
powers while carrying out its functions. Head of Legal All 11 11  

ID Control Level and Action Description Owner Due 

970 
High - TfN has suitably qualified officers in all senior positions, particularly the Head of 
paid Service, S151 Officer, and Monitoring Officer. In addition, TfN has employed an 
in-house legal team. 

Head of Legal Ongoing 
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971 High - TfN ensures there are clear and well documented processes and procedures in 
place. 

Head of Legal Ongoing 

972 High - Ongoing training on laws and legislation and communication across the 
organisation. 

Head of Legal Ongoing 

973 High - Modern.gov is used for management of TfN Boards and Committees, with 
Modern.gov champions identified to support processes.   

Head of Legal Ongoing 

974 High - TfN employs in house legal and procurement specialists and where necessary 
seeks external legal advice on commissioning and procurement. 

Head of Legal Closed 

1570 High - TfN will seek external legal advice on legal issues as identified by the legal in-
house team. 

Head of Legal Ongoing 

1571 High - TfN has employer’s liability, public liability, and professional indemnity 
insurance in place to mitigate any financial liability. 

Head of Legal Ongoing 

2310 
Medium - Audit and Governance Committee has core functions supporting compliance 
with laws regulations and best practice, including monitoring governance risks and 
control. 

Head of Legal 
Ongoing 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

299 

Within its Decarbonisation Strategy, TfN and its partners 
have committed to achieving close to zero emissions for 
surface transport in the North by 2045. TfN is unable to 
deliver its contribution to achieving this target. 

Strategy, 
Analysis & 
Comms 
Director 

1, 2, 3, 
4,7,8,9 11 8  

ID Control Level and Action Description Owner Due 

959 

High - Careful programme planning to ensure TfN activities proposed in the 
Strategy are accommodated in business planning up until 2025 to ensure priority 
activities are given appropriate focus, resourcing, and funding. By undertaking 
these research, evidence and data building, and facilitation activities, and 
providing the outputs to our Partners and national government, there is a higher 
likelihood of the required levels of policy commitment being achieved. 

Strategy, Analysis & 
Comms Director 

Ongoing 

2362 Medium - Develop mechanisms to ensure decarbonisation and sustainability are 
reflected in project and strategy decision-making. 

Strategy, Analysis & 
Comms Director Closed 
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2506 Medium - Continue to influence and engage with stakeholders and maintain 
reputational credibility. 

Strategy, Analysis & 
Comms Director Ongoing 

2507 Medium - Aspiration to undertake a strategic embodied carbon footprint study of 
schemes within TfN's Investment Programme.  

Rail/Roads Director Closed 

2508 Medium - Embedding decarbonisation into wider TfN workstreams including freight 
and social inclusion and testing the interdependencies. 

Strategy, Analysis & 
Comms Director Ongoing 

2746 
Medium - Support Partners with the application of the EVCI evidence base in 
promoting provision of EV infrastructure across all areas of the North, developing 
EVCI infrastructure plans and securing funding. 

Rail/Roads Director  
Closed 

2781 Medium - Refocusing on emerging decarbonisation priorities for TfN and its 
partners for the development of the decarbonisation strategy update 2025. 

Strategy, Analysis & 
Comms Director Ongoing  

 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

876 

Cyber disruption/attacks to the available information and 
technical infrastructure. Inappropriate user access to 
confidential information. Access may be limited for an 
unknown period. 

IT Manager All 10 10  

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

920 
Failure to comply with governance and 
corporate processes across the 
organisation. 

Chief Executive Officer All 11 8  

ID Control Level and Action Description Owner Due 

2678 
High - Ensure staff have relevant induction, policy reminders through 
internal communications, annual training of key policies. 

Chief Executive Officer 
Ongoing  

2679 
High - Functional areas to monitor and assure teams adherence to 
internal polices, processes and procedures. 

Chief Executive Officer 
Ongoing  
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ID Control Level and Action Description Owner Due 

2472 Medium - IT and Data Policies to be produced, reviewed, and updated in line with known 
cyber threats. IT Manager  Ongoing 

2473 Medium - Training to all TfN staff on new policies. IT Manager Ongoing 

2474 Medium - Communications Plan in place for regular updates to employees when required. 
IT Manager 

Ongoing 

2475 Medium - Monitoring and compliance checks performed (e.g. phishing attacks). IT Manager Ongoing 

2476 Medium - On-going/monitoring security updates performed to user devices and software 
services. 

IT Manager 
Ongoing 

2477 Medium - Business Continuity Plan checks, system reviews and restoration timescales 
regularly assessed. 

IT Manager 
Ongoing 

2478 Medium - Insurance cover in place for ransoms where required. IT Manager Ongoing 
 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

882 
Providing a direct service to DfT could create short 
term operational challenges to TAME's services in 
delivering TfN 's objectives 

Strategy, Analysis 
& Comms 
Director 

All 10 8  

ID Control Level and Action Description Owner Due 

2515 
High - Strengthen internal TfN TAME governance to enable more transparent 
prioritisation of activity. Initial prioritisation undertaken. To be reviewed and 
communicated regularly to programmes and partners. 

Strategy, Analysis & 
Comms Director Closed 

2666 High - TAME structure reviewed in line with 2022/23 business plan 
commitments. Work underway on future structure for 2023/24 business plan. 

Strategy, Analysis & 
Comms Director Closed 

2842 NEW: High - Develop TAME Master Programme and plan with individual TfN 
teams a realistic schedule of work. 

Strategy, Analysis & 
Comms Director Sep 23 
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ID Risk Description  Owner Milestone Current 
Score 

Target 
Score Trend 

999 
Mismatch between the TfN offer and what 
resources TfN currently have in place 

Strategy, Analysis 
& Comms Director All 10 8 New 

ID Control Level and Action Description Owner Due 

2845 Medium - Partner engagement to discuss scope requirements and log partner 
requests in central location 

Strategy, Analysis 
& Comms Director Ongoing 

2846 High - Internal working group to manage interdependencies, resource availability 
and progress.  

Strategy, Analysis 
& Comms Director Ongoing 

2847 High - Agree mechanism for prioritising work across teams, and escalating matters 
if necessary 

Strategy, Analysis 
& Comms Director Jul 23 

2848 Medium - Develop a TfN position on what our offer includes Strategy, Analysis 
& Comms Director 

Jul 23 

2849 Medium - Create a route map to develop the TfN offer Strategy, Analysis 
& Comms Director 

Jul 23 

 

ID Risk Description Owner Milestone Current 
Score 

Target 
Score Trend 

996 
TfN business continuity is disrupted during the office 
move and closure of existing office is not completed in a 
timely manner. 

Head of Human 
Resources All 7 6 New 

ID Control Level and Action Description Owner Due 

2833 High - Ensure robust office move and closure project plan in place, delivered, complete 
according to plan. 

Head of Human 
Resources 

Sep 
23 

2834 High - Working group established to oversee the effective management and delivery of 
office move and closure project plan. 

Head of Human 
Resources 

Sep 
23 
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